

DESIGN AND CONSTRUCTION OF THE THIRD SET OF LOCKS CONTRACT

PANAMA CANAL AUTHORITY	VARIATION	PAGE 1 OF 2
1. REQUEST FOR PROPOSAL No.: RFP-76161	2. CONTRACT No.: CMC-221427	3. DATE: December 4, 2009
		4. VARIATION No.: 001

5. ISSUED BY:

PANAMA CANAL AUTHORITY
Employer's Representative
Locks Project Management Division
Building 740, Corozal
Panama, Republic of Panama

6. NAME AND ADDRESS OF CONTRACTOR (INCLUDE PHYSICAL & POSTAL ADDRESS)	7. CONTRACTOR'S TELEPHONE NUMBER:
Grupo Unidos por el Canal Building 732, Corozal West Panama, Republic of Panama	507-317-6736
	8. CONTRACTOR'S FACSIMILE NUMBER: N/A

9. VARIATION:

The contract referred to in item No. 2 is hereby varied as set forth in item 10, entitled "DESCRIPTION OF VARIATION".




YES. NO. The contractor shall send a copy, duly signed, of this Variation to the Employer's Representative/Contracting Officer.

	9 A. THIS VARIATION IS EXECUTED ON THE BASIS OF: (Specify the legal authority).
	THE VARIATION DESCRIBED IN ITEM 10 IS HEREBY INCORPORATED AND MADE A PART OF THE CONTRACT.
	9 B. THE CONTRACT REFERRED TO IN ITEM NO. 2, IS VARIED TO INCORPORATE ADMINISTRATIVE CHANGES (such as the paying office, account numbers, etc.).
X	9 C. THIS BILATERAL AGREEMENT IS SIGNED AND INCORPORATED INTO THE CONTRACT REFERRED TO IN ITEM NO. 2 OF THIS FORM, ON THE BASIS OF: (Specify the legal authority) Volume III, Conditions of Contract, Sub-Clause 1.16 [Entire Agreement], 4th Paragraph
	9 D. OTHER. (Specify manner and the legal authority).
	9 E. ACCOUNT NUMBER (if required):

10. DESCRIPTION OF THE VARIATION (List in accordance with the order of the Contract. If additional space is required, use blank sheets).

See attached

Except for the variation(s) herein specified, all other terms and conditions of the Contract remain unchanged.

11. NAME AND TITLE OF THE PERSON AUTHORIZED TO SIGN (Type or print)	12. NAME AND TITLE OF THE EMPLOYER'S REPRESENTATIVE/CONTRACTING OFFICER (Type or print)		
Antonio Maria Zaffaroni, Project Director	Jorge de la Guardia, Employer's Representative		
13. CONTRACTOR	14. DATE:	15. PANAMA CANAL AUTHORITY	16. DATE:
 (Authorized signature)		 (Employer's Representative/Contracting Officer's signature)	Dec 4, 2009

Variation No. 001
Design and Construction of the Third Set of Locks
CMC-221427
Annex No. 1

ACP ID No.	Description	Contract Requirement	Contract Requirement (No. of Days After Commencement Date)	Contract Requirement (No. of Days after the Date of Acceptance)	Original Date	Revised - No. of days	Revised - (No. of Days After Commencement Date)	Revised - (No. of Days after the Letter of Acceptance)	Revised Date	Section	Paragraph
1650	Nomenclature Plan	-	91	-	24-Nov-09	-	143	-	15-Ene-10	01 33 00	1.03 H
1410	Test Sample of CADD drawing file	-	35	-	29-Sep-09	-	79	-	12-Nov-09	01 33 00	1.03.B
1541	ATL Security Plan	-	42	-	06-Oct-09	-	44	-	08-Oct-09	01 50 00	1.04.C
1010	Confirmation of Health and Safety Manager (HSM)	-	-	28	12-Ago-09	-	-	41	25-Ago-09	01 35 29	1.14
1470	Construction Health and Safety Plan (CHSP)	-	42	-	06-Oct-09	-	55	-	19-Oct-09	01 35 29	1.14
1240	Dive Safety Program - Outline	-	28	-	22-Sep-09	-	55	-	19-Oct-09	01 35 29	1.14.B.3
1510	HSMS plan -	-	42 *	-	06-Oct-09	-	51 *	-	15-Oct-09	01 35 29	1.14.
1180	Safety supervisors	-	28	-	22-Sep-09	-	60	-	26-Oct-09	01 35 29	1.14
1500	Training program for health, safety and environmental requirements (Complete details)	-	42	-	06-Oct-09	-	49	-	13-Oct-09	01 35 29	1.14
2010	2nd Monthly Progress Report	within 7 days after the last day of the period to which it relates	-	-	01-Nov-09	22 days after the last day of the deadline established in the Contract	-	-	23-Nov-09	Vol III	4.21
1071	Delivery of Contractor DTCS software	-	15	-	09-Sep-09	-	87	-	30-Oct-09	01 32 00	1.02.C
1085	First Monthly Progress Report Submission	within 7 days after the last day of the period to which it relates	-	-	01-Oct-09	53 days after the last day of the deadline established in the Contract	-	-	23-Nov-09	Vol III	4.21
1055	Insurance policies and Insurer Written confirmation	Any date prior to the Commencement Date	-	-	25-Ago-09	-	76	-	28-Sep-09	Vol III	18.1.6A
1420	Notification of intention to use the swing bridge and bridge inspection	-	35	-	29-Sep-09	-	49	-	13-Oct-09	34 01 43.71	1.03.B
1550	Swing Bridge Initial inspection report	-	42	-	06-Oct-09	-	49	-	13-Oct-09	34 01 43.71	1.05.A
1540	PAC Security Plan	-	42	-	06-Oct-09	-	79	-	13-Nov-09	01 50 00	1.04.C
1090	Draft version of the EMS Manual	-	21	-	15-Sep-09	-	50	-	14-Oct-09	01 57 19 13	1.04.A
1080	Report on existing conditions	-	21	-	15-Sep-09	-	51	-	15-Oct-09	01 57 19	1.09