

PANAMA CANAL AUTHORITY		VARIATION	PAGE 1 OF 2
1. REQUEST FOR PROPOSAL No.:	2. CONTRACT No.:	3. DATE:	
RFP-76161	CMC-221427	April 18, 2012	
		4. VARIATION No.:	
		035	

5. ISSUED BY:

PANAMA CANAL AUTHORITY
Employer's Representative
Locks Project Management Division
Building 740, Corozal
Panama, Republic of Panama

6. NAME AND ADDRESS OF CONTRACTOR (INCLUDE PHYSICAL & POSTAL ADDRESS)	7. CONTRACTOR'S TELEPHONE NUMBER:
Grupo Unidos por el Canal, S.A. Building 22B, Brujas Road Cocoli, Republic of Panama	507-316-9900
	8. CONTRACTOR'S FACSIMILE NUMBER:

9. VARIATION:



- The contract referred to in item No. 2 is hereby varied as set forth in item 10, entitled "DESCRIPTION OF VARIATION".
 YES. NO. The contractor shall send a copy, duly signed, of this Variation to the Employer's Representative/Contracting Officer.

	9 A. THIS VARIATION IS EXECUTED ON THE BASIS OF: (Specify the legal authority). <u>THE VARIATION DESCRIBED IN ITEM 10 IS HEREBY INCORPORATED AND MADE A PART OF THE CONTRACT.</u>
	9 B. THE CONTRACT REFERRED TO IN ITEM NO. 2, IS VARIED TO INCORPORATE ADMINISTRATIVE CHANGES (such as the paying office, account numbers, etc.).
X	9 C. THIS BILATERAL AGREEMENT IS SIGNED AND INCORPORATED INTO THE CONTRACT REFERRED TO IN ITEM NO. 2 OF THIS FORM, ON THE BASIS OF: (Specify the legal authority) Volume III, Conditions of Contract, Sub-Clause 1.16 [Entire Agreement], 4 th Paragraph and Sub-Clause 4.23 [Contractor's Operations on Site]:
	9 D. OTHER. (Specify manner and the legal authority).
	9 E. ACCOUNT NUMBER (If required):

10. DESCRIPTION OF THE VARIATION (List in accordance with the order of the Contract. If additional space is required, use blank sheets).

See attached

Except for the variation(s) herein specified, all other terms and conditions of the Contract remain unchanged.

11. NAME AND TITLE OF THE PERSON AUTHORIZED TO SIGN (Type or print)	12. NAME AND TITLE OF THE EMPLOYER'S REPRESENTATIVE/CONTRACTING OFFICER (Type or print)		
Bernardo Gonzalez Contractor's Representative	José Reyes, Employer's Representative Delegee		
13. CONTRACTOR	14. DATE:	15. PANAMA CANAL AUTHORITY	16. DATE:
 (Authorized signature)		 (Employer's Representative/Contracting Officer's signature)	18/4/12

24/04/2012

This Variation No. 35 is issued to extend the Contractor's operations to the following working area at the Pacific Site:

1. CSN1 Area

Designate the area shown in the attached Drawing 6127-P-A-B-3073 (Revision 1), delineated by coordinates 1 through 9, and associated access roads, as a temporary area for stockpiling basalt for future transportation to the Cartagena Loading Facility, subject to the Contractor's:


- Compliance with quality, safety and environmental requirements established in the relevant Sections of the Employer's Requirements.
- Submittal of an updated version of the Safe Work Plan "Transporting of Aggregate to Cartagena Dock" to incorporate the appropriate revisions and the risk analysis of the activities related to the use of stockpile area CSN1.

The CSN1 Area is defined by the following coordinates:

POINT	NORTH	EAST
1	997265.323	650783.006
2	997330.172	650831.174
3	997338.451	650845.293
4	997328.581	650863.399
5	997288.908	650912.496
6	997235.822	650943.323
7	997201.835	650916.303
8	997158.170	650855.601
9	997230.009	650798.629


(RFV 0091)

There is no time or cost impact to the Locks Contract as a consequence of this Variation.






GENERAL PLAN
SCALE 1:1000



STOCKPILE CSN1
SCALE 1:500




LOCATION MAP
SCALE 1:10,000

POINT NUMBER	EASTING (COORDINATE)	NORTHING (COORDINATE)	ELEVATION
1	487380.123	8008413.000	1.000
2	487380.123	8008413.000	1.000
3	487380.123	8008413.000	1.000
4	487380.123	8008413.000	1.000
5	487380.123	8008413.000	1.000
6	487380.123	8008413.000	1.000
7	487380.123	8008413.000	1.000
8	487380.123	8008413.000	1.000

POINT	NORTHING	EAST
1	8008413.000	487380.123
2	8008413.000	487380.123
3	8008413.000	487380.123
4	8008413.000	487380.123
5	8008413.000	487380.123
6	8008413.000	487380.123
7	8008413.000	487380.123
8	8008413.000	487380.123


POINT	NORTHING	EAST
1	8008413.000	487380.123
2	8008413.000	487380.123
3	8008413.000	487380.123
4	8008413.000	487380.123

TOTAL VOLUME CSN1 STOCKPILE	
AREA	VOLUME (m ³)
STOCKPILE	47,000.00




STATION	0+00	0+10	0+20	0+30	0+40	0+50	0+60
Propy 1:0m/2	0.00	0.00	0.00	0.00	0.00	0.00	0.00

(C) SECTION
SCALE 1:500



OFFSET	0+00	0+10	0+20	0+30	0+40	0+50	0+60	0+70	0+80	0+90	0+100
STOCKPILE CSN1	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00

(B) SECTION
SCALE 1:500



STATION	0+00	0+10	0+20	0+30	0+40	0+50	0+60	0+70	0+80	0+90	0+100
STOCKPILE CSN1	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Propy 1:0m/2	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00

(A) SECTION
SCALE 1:500

NOTES

- EXISTING CSN BY TRANSMISSION LINE
- EXISTING CSN BY TRANSMISSION LINE

NO.	DESCRIPTION	DATE	BY	CHECKED
1	GENERAL REVISION			
2	RELEASED FOR CONSTRUCTION			

THIRD SET OF LOCKS PROJECT
PACIFIC LOCKS COMPLEX
TEMPORARY STOCKPILE
AT CARTAGENA
STOCKPILE CSN1
PLAN

DATE: 20/07/2011
 DRAWN: [Signature]
 CHECKED: [Signature]
 APPROVED: [Signature]

FILE: J:\TITON OFFICE\IN\2008\PROG0510 (Drawing)\DWG\TITON\A\B (Stockpile & General)\6127-P-A-B-3073.dwg
 PRINT DATE: Sat Jul 23 12:12:13 2011
 USER: rabel@bentley.com